COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2021

ESTI MATE SUMVARY 09: 06: 48
CONTI D C23018 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 23018- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TIVE ALLOW 719 WORK DAYS
|- 25 EXPRESS LANES SEGMENT 5 & 6 PERCENT TI ME: 0.97 ORI G TIME ALLOW 719 WORK DAYS
PROJECT NO. NHPP0253- 074
| -25 EXPRESS SEGMENT 5 & 6
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 08/ 21/ 2021 DATE TI ME STARTED 02/22/2021
9351 Grant Street DATE LET 12/ 21/ 2020 DATE WORK BEGAN 02/ 22/ 2021
Suite 110 DATE AWARDED 01/16/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/28/2021 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 02/22/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 107,963, 908. 18 PARTI Cl PATI NG $ 19,632,938.55 $ 4,944, 715.70
AWARD PRQIJECT AMT: $ 99, 743,586.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 18% TOTAL EARNI NGS 19, 632, 938. 55 4,944,715.70
FUNDS AVAI LABLE: $ 88,330, 969. 63 STOCKPI LED MATERI ALS 1,426, 614.25 0.00
GROSS EARNI NGS 21, 059, 552. 80 4,944, 715. 70
TOTAL CLAI VS $ 0.00 RETAI NAGE -416, 677. 66 -138, 816. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 20, 642, 875. 14 4,805, 899. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 20, 642, 875. 14 4, 805, 899. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,805, 899. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23018-BID ESTI MATE RUN 08/ 31/ 2021
PRQJECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.520
LS 0. 000 0. 00
209, 316. 40000 0.520 108, 844. 53
0010 202-00001 Renoval of Structure (I RRI GATI ON) 18. 000 0. 000
EACH 5.000 11, 478. 90
2,295. 78000 5. 000 11, 478. 90
0015 202-00010 Renpval of Tree 164. 000 18. 000
EACH 2.000 835. 88
417. 94000 20. 000 8, 358. 80
0020 202-00015 Renoval of Headwal | 3.000 0. 000
EACH 0. 000 0. 00
2,311. 96000 0. 000 0.00
0025 202-00019  Rerpval of Inlet 27.000 1.000
EACH 0. 000 0. 00
1, 293. 58000 1. 000 1, 293. 58
0030 202-00022 Renoval of Headgate 4.000 0. 000
EACH 4.000 3,945. 00
986. 25000 4. 000 3, 945. 00
0035 202-00025  Renmopval of Ditch Lining 4,882. 000 1, 115. 000
LF 2,452.000 19, 027. 52
7.76000 3,567. 000 27,679.92
0040 202- 00026 Renoval of Slope and Ditch Paving 2,214. 000 0. 000
SY 0. 000 0. 00
14. 16000 0. 000 0.00
0045 202- 00027 Renoval of Riprap 3,572. 000 267.000
Sy 0. 000 0. 00
22.79000 267.000 6, 084. 93
0050 202-00035 Renoval of Pipe 8, 237. 000 1, 313. 000
LF 476. 000 14,099. 12
29. 62000 1, 789. 000 52,990. 18
0055 202-00036  Renmpval of Pipe (Special) (4" AC) 380. 000 0. 000
LF 0. 000 0. 00

49. 34000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00036 Removal of Pipe (Special) (6" AQ) 565. 000 0. 000
LF 0. 000 0. 00
55. 15000 0. 000 0. 00
0065 202-00037 Renoval of End Section 53. 000 8. 000
EACH 3. 000 1, 430. 01
476. 67000 11.000 5, 243. 37
0070 202-00090 *Renoval of Delineator 600. 000 218. 000
EACH 0. 000 0.00
17. 28000 218. 000 3,767.04
0075 202-00120 Renoval of Concrete Box Cul vert 338. 000 0. 000
LF 0. 000 0.00
109. 75000 0. 000 0. 00
0080 202-00203 Renoval of Curb and Gutter 3, 488. 000 0. 000
LF 0. 000 0.00
6. 91000 0. 000 0. 00
0085 202-00210 Renoval of Concrete Pavenent 12, 051. 000 735. 000
SY 1, 715. 000 16, 464. 00
9. 60000 2,450. 000 23,520. 00
0090 202-00220 *Renpval of Asphalt Mat 163, 412. 000 34, 072. 000
SY 14, 834. 000 153, 531. 90
10. 35000 48, 906. 000 506, 177. 10
0095 202-00222 *Rermoval of Detour Pavenent 56, 410. 000 0. 000
SY 0. 000 0. 00
5. 21000 0. 000 0. 00
0100 202-00240 *Renpval of Asphalt Mat (Pl aning) 125, 676. 000 0. 000
5% 0. 000 0.00
1.27000 0. 000 0. 00
0105 202-00248 *Rermoval of Runble Strips 7,047.000 5, 047. 000
LF 0. 000 0. 00
7.01000 5, 047. 000 35, 379. 47
0110 202-00250 *Renoval of Pavenent Marking 72,500. 000 5, 522. 000
SF 1,184. 330 1,492. 26

1. 26000 6, 706. 330 8, 449. 98



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 00500 Renoval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
9, 178. 44000 0. 000 0. 00
0120 202-00720 *Renoval of Closed Circuit Canera 1. 000 0. 000
EACH 0. 000 0. 00
80. 07000 0. 000 0.00
0125 202-00810 *Rerpval of Ground Sign 200. 000 33. 000
EACH 23.000 3,774.76
164. 12000 56. 000 9,190.72
0130 202-00823 *Renoval of Dynamic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 629. 99000 0. 000 0.00
0135 202-00827 *Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
189. 05000 0. 000 0. 00
0140 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
16, 235. 87000 0. 000 0.00
0145 202-01000 *Renpval of Fence 16, 095. 000 12, 223. 000
LF 445. 000 338. 20
0. 76000 12, 668. 000 9, 627. 68
0150 202-01130 *Renoval of Guardrail Type 3 13, 351. 000 2,784. 000
LF 763. 000 2,281.37
2.99000 3, 547. 000 10, 605. 53
0155 202-01170 Renoval of Guardrail Type 7 413. 000 0. 000
LF 311. 000 4,658.78
14. 98000 311. 000 4,658.78
0160 202-01200 *Renoval of Tensioned Cable Barrier 22,797. 000 6, 827. 000
LF 0. 000 0. 00
4.31000 6, 827. 000 29, 424.37
0165 202-01300 *Renpval of End Anchorage 39. 000 9. 000
EACH 4.000 977.68

244. 42000 13. 000 3,177. 46



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 202- 04006 Clean Cul vert 66. 000 0. 000
HOUR 9. 000 3,783.78
420. 42000 9. 000 3,783.78
0175 202-05150 Sandbl asti ng 260, 513. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0180 203-00014  Unclassified Excavation (River Bottom Material Salvage 630. 000 40. 000
and R
cY 0. 000 0.00
53. 82000 40. 000 2,152.80
0185 203-00060  *Enbanknment Material (Conplete In Place) 647, 333. 000 182, 953. 000
cY 100, 354. 000 1, 386, 892. 28
13. 82000 283, 307. 000 3,915,302.74
0186 203- 00060 Enb Matl (CIP) - CMO 8 2, 300. 000 0. 000
cY 0. 000 0.00
3. 15000 0. 000 0. 00
0187 900-00022  Added Item (Square Yard)/ - Geosynthetic Fabric CMO 9 4, 500. 000 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00
0188 900- 00004 Added Item (Cubic Yard)/ -River Mick Di sposal CMO 9 1, 500. 000 0. 000
cY 0. 000 0. 00
5. 87000 0. 000 0. 00
0190 203-00066  *Enbankment Material (Conplete In Place) (R40) 178, 012. 000 6,229. 000
cY 21, 184. 000 635, 731. 84
30. 01000 27,413. 000 822, 664. 13
0195 203-01100 Proof Rolling 200. 000 10. 000
HOUR 15. 750 2,015.84
127.99000 25. 750 3,295.74
0200 203-01500 Bl adi ng 200. 000 23.500
HOUR 0. 000 0. 00
213. 81000 23.500 5,024.54
0205 203-01510 Backhoe 200. 000 48. 500
HOUR 10. 000 2,234.70

223. 47000 58. 500 13,073. 00



CONTI D

ROADWAY

CAT NO0200

0210 203-01550

0215

203- 01594

0220

203- 01597

0225

203- 02330

0230

206- 00066

0235

207- 00205

0240

207- 00210

0245

207- 00305

0250

207- 00310

0255

208- 00002

0260 208-00013

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Laborer

*Structure Backfill

(Fl owabl e Fly Ash)

Topsoi

St ockpi | e Topsoi

Wet | and Topsoi

St ockpil e Wetl and Topsoi

*Erosi on Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

HOUR

HOUR

HOUR

HOUR

CcY

CY

CY

LF

LF

200. 000

260. 56000

200. 000

164. 49000

200. 000

302. 92000

200. 000

52. 29000

353. 000

169. 97000

138, 550. 000

6. 79000

138, 532. 000

5. 48000

1, 150. 000

16. 35000

1, 150. 000

13. 46000

118, 905. 000

5. 02000

1, 000. 000

7.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

8. 750
3. 000
11.750

147.000
16. 000
163. 000

22.000
2.000
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

26, 975. 000
461. 000
27,436. 000

26. 000
0. 000
26. 000

200. 000
0. 000
200. 000

4,138. 000
4,126. 000
8, 264. 000

160. 000
90. 000
250. 000

Page 6

ESTI MATE RUN 08/ 31/ 2021

493.

4,846

104

2,526

20, 712

640.

.00

47

72

58

.00

.00

28

.00

.00

52

80

09: 06: 48

AMOUNT

1,932

49, 375

1,254

150, 349

425.

2,692

41, 485

1,780

.00

76

96

96

.00

.00

28

10

00

28

00



CONTI D

CAT NO0200

0265

0270

0271

0275

0280

0285

0290

0295

0300

0305

0310

208- 00020

208- 00021

900- 00004

208- 00035

208- 00041

208- 00045

208- 00046

208- 00051

208- 00058

208- 00070

208- 00071

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

ROADWAY

*Silt Fence

*Silt Fence (Reinforced)

Added | tem (Cubic Yard)/ Haul

CMO 8

Topsoi | -

*Aggregat e Bag

Rock Check Dam

Concr et e Washout

Structure

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet

Protection (Type 1)

StormDrain Inlet Protection (Type |) (204 Inch)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29, 555. 000
LF
1. 10000
681. 000
LF
3. 30000
2, 600. 000
cy
4. 66000
2, 450. 000
LF
4. 35000
101. 000
EACH
584. 50000
15. 000
EACH
1, 297. 76000
8. 000
EACH
4, 858. 50000
430. 000
LF
4. 69000
19. 000
EACH
523. 97000
30. 000
EACH
3, 189. 88000
2, 250. 000
cy

104. 66000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11, 005. 000
591. 000
11, 596. 000

16. 000
665. 000
681. 000

0. 000
0. 000
0. 000

865. 000
838. 000
1, 703. 000

6. 000
3. 000
9. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
2.000
7.000

72.000
39. 000
111. 000

Page 7

ESTI MATE RUN 08/ 31/ 2021

650.

2,194

3, 645

1,753

6, 379

4, 081.

50

.00

30

50

.00

.00

.00

.00

76

74

09: 06: 48

AMOUNT

12,755

2,247

7,408

5, 260

1,297

9,717

22, 329

11, 617

60

30

.00

05

50

76

00

.00

.00

16

26



CONTI D

ROADWAY

CAT NO0200

0315 208-00075

0320

208- 00103

0325

208- 00105

0330

208- 00106

0335

208- 00200

0340

208- 00300

0345

208- 00400

0350

210- 00475

0355

210- 00805

0360

210- 00810

0365 210-00815

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinent

of Sedi nent

Renoval

and Di sposal

*Sweepi ng (Sedi ment Renoval )

Er osi on Control

Managenent

Tenporary Berns

Wat er Control

*Reset

Closed Circuit Tel evision Pole

Reset Overhead Sign Structure

*Reset

Ground Sign

Reset Sign Panel

(Labor)

( Equi prent )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

5. 000

20, 042. 59000

200. 000

HOUR
52. 29000
200. 000

HOUR
167. 63000
200. 000

HOUR
208. 56000
1. 000

LS

1, 196, 448. 86000

2, 000. 000
LF
3. 72000
1. 000
LS

398, 165. 73000

1. 000

EACH
2,585.51000
7.000

EACH

26, 750. 00000

24.000

EACH
941. 51000
3. 000

EACH

267.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

0.500
3. 000
3. 500

0. 000
2.000
2.000

27.500
0. 000
27.500

0.150
0.030
0.180

1, 367.000
0. 000
1, 367. 000

0. 256
0. 027
0.283

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.500
0. 000
2.500

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 31/ 2021

156.

335.

35, 893

10, 750

.00

.00

47

.00

47

.00

.00

.00

.00

09: 06: 48

AMOUNT

100, 212

183.

335.

5,735

215, 360

5, 085

112, 680

2,353

95

02

26

40

79

24

90

.00

.00

78

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0369 900- 00021 Added Item (Square Foot)/ Tenp Wre Wall - CMO 8 3, 070. 000 3, 000. 000
SF 70. 000 2,058. 00
29. 40000 3, 070. 000 90, 258. 00
0370 210-00855 *Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
2, 635. 55000 0. 000 0.00
0375 212-00006 *Seeding (Native) 151. 100 0. 140
ACRE 0. 000 0. 00
672. 89000 0. 140 94. 20
0380 212-00009 *Seedi ng (Tenporary) 25. 000 0. 220
ACRE 0. 000 0. 00
441. 24000 0.220 97. 07
0385 212-00022 *Seedi ng (Riparian) 0. 400 0. 050
ACRE 0. 000 0. 00
2,487.48000 0. 050 124. 37
0390 212-00028 *Seedi ng (Wetl ands) 0.700 0. 030
ACRE 0. 000 0. 00
4,191. 76000 0. 030 125.75
0395 212-00032 *Soi | Condi tioning 152. 000 0.190
ACRE 0. 000 0. 00
2,371. 64000 0.190 450. 61
0400 213-00003 *Mul chi ng (Weed Free) 116. 900 0. 000
ACRE 0. 000 0. 00
584. 64000 0. 000 0.00
0405 213-00012 *Spray-on Mul ch Bl anket 10. 000 0. 300
ACRE 0. 000 0. 00
3,474.74000 0. 300 1, 042. 42
0410 213-00061 *Mul ch Tackifier 23,370. 000 1, 700. 000
LB 0. 000 0. 00
2.26000 1, 700. 000 3, 842. 00
0415 213-00150  *Bonded Fiber Matrix 50. 000 4.100
ACRE 5.720 12, 303. 89

2,151. 03000 9. 820 21,123.11



CONTI D

ROADWAY

CAT NO0200

0420 214-00005

0425 214-00201

0430 214-01011

0435 216-00201

0440 217-00020

0445 218-00000

0446 900- 00005

0450 240- 00000

0455 240-00010

0456 240- 00100

0460 240-00200

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Landscape Mai ntenance (24 Month)

Deci duous Tree (Tubeling)

*Live Brush Mattress

*Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

*Her bi ci de Treat nent

*Noxi ous Weed Managenent

Added Item (Day)/ Weed Control Mw ng - CMO 9

*W1dlife Biologist

Renoval of Nests

Prairie Dog Mgnt - CMO 9

*Bat House

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
84, 662. 37000
5. 000
EACH
107. 00000
225. 000
LF
71. 70000
121, 240. 000
%
2. 15000
200. 000
HOUR
218. 41000
1. 000
LS
5, 890. 51000
6. 000
DAY
1, 422. 54000
150. 000
HOUR
77. 22000
80. 000
HOUR
238. 74000
1. 000
LS
9, 951. 00000
2.000
EACH

1, 158. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

176. 000
0. 000
176. 000

1, 980. 000
0. 000
1, 980. 000

191. 500
0. 000
191. 500

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

111. 500
16. 500
128. 000

5.500
0. 000
5. 500

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 31/ 2021

1,274

9, 951.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

09: 06: 48

AMOUNT

12,619

4,257

41, 825

2,945

9, 884

1, 313

9, 951.

.00

.00

20

00

52

26

.00

16

07

00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 23018-BID ESTI MATE RUN 08/ 31/ 2021
PRQIECT NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0465 250-00010  *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2, 868. 04000 1. 000 2,868. 04
0470 250-00204 * Materials Managenent Plan 1. 000 1. 000
LS 0. 000 0. 00
2, 868. 04000 1. 000 2,868. 04
0475 304-06007  *Aggregate Base Course (Class 6) 73, 816. 000 1,367.710
CcY 9, 228. 000 346, 419. 12
37. 54000 10, 595. 710 397,762. 95
0480 304-08002  Aggregate Base Course (Shoul der Material) 982. 000 0. 000
cY 0. 000 0. 00
199. 31000 0. 000 0. 00
0485 304-09102  Aggregate Base Course (Recycled Asphalt Pavement) 998. 570 0. 000
CcY 62. 000 1,813. 50
29. 25000 62. 000 1, 813. 50
0489 900- 00004 Added Item (Cubic Yard)/ Haul Ditch Excavation - CMO 8 2,700. 000 0. 000
cY 0. 000 0. 00
6. 32000 0. 000 0. 00
0490 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2,134. 300 175. 850
TON 0. 000 0. 00
221.99000 175. 850 39, 036. 94
0495 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 72, 823. 000 0. 000
TON 10, 705. 520 878, 923. 19
82.10000 10, 705. 520 878,923. 19
0500 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 8, 969. 000 0. 000
TON 0. 000 0. 00
91. 66000 0. 000 0. 00
0505 409-06000 *Surfacing (macro style) 249, 989. 000 0. 000
SY 19, 160. 000 11, 687. 60
0. 61000 19, 160. 000 11, 687. 60
0510 412-00000  Furnish Concrete Pavenent 1, 833. 000 0. 000
cY 0. 000 0. 00

130. 36000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0515 412-00600

0520 412-00800

0520

0520

0520

0520

0520

0520

0520

0520

0520

C23018
23018-BID
NHPP0253- 074

| TEM

DESCRI PTI ON

*Concrete Pavement

*Concr et e Pavenent

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

(6 Inch)

(8 Inch)

Epoxy Coat i

Epoxy Coat i

Epoxy Coat i

Epoxy Coati

Epoxy Coat i

Epoxy Coati

Epoxy Coat i

Epoxy Coat i

Epoxy Coat i

COLORADO DEPARTMENT OF TRANSPORTATI ON

Dowel

Dowel

Dowel

Dowel

Dowel

Dowel

Dowel

Dowel

Dowel

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
88. 000
sy
52. 14000
371, 037. 000
%

47.01000

EACH
4.41189

EACH
3. 96594

EACH
3. 96594

EACH
3. 96594

EACH
3. 52000

EACH
3. 96594

EACH
3. 96594

EACH
3. 96594

EACH

3. 96594

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,399. 999
0. 000
7,399. 999

7,399.998
0. 000
7,399. 998

7,399. 998
0. 000
7,399.998

7,399.998
0. 000
7,399. 998

7, 400. 000
0. 000
7, 400. 000

7,399.998
0. 000
7,399. 998

7,399. 998
0. 000
7,399.998

7,399.998
0. 000
7,399. 998

7,399. 998
0. 000
7,399.998

Page 12

ESTI MATE RUN 08/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 06: 48

AMOUNT

32, 647

29, 347

29, 347

29, 347

26, 048

29, 347

29, 347

29, 347

29, 347

.00

.00

98

95

95

95

00

95

95

95

95



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347.95

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 7,399. 998
EACH 0. 000 0. 00
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 4, 200. 000
EACH 0. 000 0. 00
4.30571 4, 200. 000 18, 083. 98

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 14, 799. 999
EACH 0. 000 0. 00
3. 96594 14, 799. 999 58, 695. 91

0525 412-00801 *Concrete Pavement (8 Inch) (Special) 1,131. 000 0. 000
SY 0. 000 0. 00
89. 08000 0. 000 0. 00

0530 412-02000 *Concrete Safety Edge 61, 731. 000 0. 000
LF 0. 000 0. 00
4.01000 0. 000 0. 00

0535 420-00102  Geotextile (Erosion Control) (Class 1) 23, 841. 000 1, 786. 800
SY 54. 200 123. 58
2.28000 1,841.000 4,197. 48

0540 501-00000 Steel Sheet Piling (Type I) 825. 000 0. 000
SF 0. 000 0. 00
81. 62000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 503-00018 *Drilled Shaft (18 Inch) 35. 000 0. 000
LF 0. 000 0.00
145. 26000 0. 000 0.00
0550 503-00024 *Drilled Shaft (24 Inch) 37.000 0. 000
LE 0. 000 0.00
318. 05000 0. 000 0.00
0555 503-00036 *Drilled Shaft (36 Inch) 186. 000 0. 000
LF 0. 000 0.00
386. 38000 0. 000 0.00
0560 503-00042 *Drilled Shaft (42 Inch) 52. 000 0. 000
LE 0. 000 0.00
364. 25000 0. 000 0.00
0565 503-00048  *Drilled Shaft (48 Inch) 108. 000 0. 000
LF 0. 000 0.00
728. 22000 0. 000 0.00
0570 503-00054 *Drilled Shaft (54 Inch) 348. 000 0. 000
LE 0. 000 0.00
761. 87000 0. 000 0.00
0575 503-00066 *Drilled Shaft (66 Inch) 50. 000 0. 000
LF 0. 000 0.00
890. 76000 0. 000 0.00
0580 506-00012 Riprap (Special) (36 | NCH) 120. 000 0. 000
EACH 0. 000 0.00
565. 30000 0. 000 0.00
0585 506-00012 Riprap (Special) (42 |NCH) 49. 000 0. 000
EACH 0. 000 0.00
688. 71000 0. 000 0.00
0590 506-00209 Riprap (9 Inch) 8, 541. 000 66. 400
1o 16. 700 1, 369. 23
81. 99000 83. 100 6, 813. 37
0595 506-00212 Riprap (12 Inch) 643. 000 0. 000
cy 0. 000 0.00

98. 00000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 506-00224 Ri prap (24 Inch) 3, 458. 000 1, 187. 550
cY 0. 000 0. 00
121. 38000 1,187.550 144, 144. 82
0605 506-00424 Soil Riprap (24 Inch) 914. 000 0. 000
cY 0. 000 0. 00
147. 92000 0. 000 0.00
0610 506-00700 Void-Filled Riprap 2,123. 000 382. 220
cY 0. 000 0. 00
185. 30000 382. 220 70, 825. 37
0615 507-00100 Concrete Slope and Ditch Paving (Reinforced) 39. 000 0. 000
cY 0. 000 0. 00
1, 402. 60000 0. 000 0.00
0620 507-00725 *Sl ope and Ditch Paving (Special) (MOW STRIP) 20, 500. 000 0. 000
LF 0. 000 0. 00
32.51000 0. 000 0. 00
0625 515-00400 Concrete Seal er (DTR COMFORT WALL) 1, 540. 000 0. 000
SY 0. 000 0. 00
9. 43000 0. 000 0.00
0630 601-01000 Concrete Class B 145. 000 0. 000
cY 0. 000 0. 00
880. 90000 0. 000 0. 00
0635 601- 04550 Concrete Class G (COVFORT WALL) 773.000 0. 000
cY 0. 000 0. 00
506. 89000 0. 000 0.00
0640 601-40400 Structural Concrete Stain (COVFORT WALL) 1, 184. 000 0. 000
SY 0. 000 0. 00
9. 43000 0. 000 0. 00
0645 602-00000 *Rei nf orcing Steel 16, 974. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0.00
0650 602-00020 *Reinforcing Steel (Epoxy Coated) (COVFORT WALL) 139, 520. 000 0. 000
LB 0. 000 0. 00

2.86000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 6. 000
LF 0. 000 0. 00
523. 04000 6. 000 3,138.24
0660 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 491. 62000 0. 000 0. 00
0665 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 698. 69000 0. 000 0.00
0670 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
3, 566. 45000 1. 000 3, 566. 45
0675 603-30015 15 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
404. 44000 0. 000 0.00
0680 603-50015 15 Inch Plastic Pipe 1, 459. 000 0. 000
LF 0. 000 0.00
72.03000 0. 000 0. 00
0685 603-50018 18 Inch Plastic Pipe 73.000 0. 000
LF 0. 000 0. 00
136. 29000 0. 000 0.00
0690 603-71206  *12x6 Foot Concrete Box Cul vert (Precast) 223. 000 0. 000
LF 0. 000 0.00
1, 450. 61000 0. 000 0. 00
0695 604-00305 Inlet Type C (5 Foot) 19. 000 5. 000
EACH 3. 000 13,872.99
4, 624. 33000 8. 000 36, 994. 64
0700 604-00310 Inlet Type C (10 Foot) 8. 000 0. 000
EACH 1. 000 5, 839. 87
5, 839. 87000 1. 000 5, 839. 87
0705 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

5,571. 28000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 604-00510 Inlet Type D (10 Foot) 2. 000 0. 000
EACH 2.000 11,731.58
5, 865. 79000 2.000 11, 731.58
0715 604-19105 Inlet Type R L 5 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
7,720. 86000 0. 000 0.00
0720 604-19110 Inlet Type R L 5 (10 Foot) 4.000 0. 000
EACH 0. 000 0.00
8, 556. 37000 0. 000 0. 00
0725 604-19205 Inlet Type R L 10 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
10, 318. 53000 0. 000 0.00
0730 604-19210 Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
13, 098. 13000 0. 000 0. 00
0735 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 395. 44000 0. 000 0. 00
0740 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
11, 852. 48000 0. 000 0. 00
0745 604-30010 Manhol e Sl ab Base (10 Foot) 11. 000 4. 000
EACH 4. 000 23, 495. 64
5, 873. 91000 8. 000 46, 991. 28
0750 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0.00
6, 569. 59000 0. 000 0. 00
0755 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 33, 674. 000 0. 000
LF 0. 000 0. 00
21. 19000 0. 000 0. 00
0755 MATERI AL ALLOWANCE W Beam Rai |, Gal v 33. 000
EACH 0. 000 0.00

42.56000 33. 000 1, 404. 48



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 MATERI AL ALLOWANCE W Beam Rai |, Gal v 25. 000
EACH 0. 000 0. 00
66. 15000 25. 000 1,653.75

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 118. 751
LF 0. 000 0. 00
8. 78000 118. 751 1,042.63

0755 MATERI AL ALLOWANCE W Beam Rai |, Galv 1, 050. 000
LF 0. 000 0. 00
7.15000 1, 050. 000 7,507.50

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 29, 825. 000
LF 0. 000 0. 00
6. 75000 29, 825. 000 201, 318.75

0755 MATERI AL ALLOWANCE W Beam Rai |, Galv 5, 118. 000
EACH 0. 000 0. 00
38. 39000 5, 118. 000 196, 480. 02

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 5,118. 000
EACH 0. 000 0. 00
9. 16000 5, 118. 000 46, 880. 88

0755 MATERI AL ALLOWANCE W Beam Rai |, Galv 825. 000
EACH 0. 000 0. 00
3. 50000 825. 000 2,887.50

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 450. 000
EACH 0. 000 0. 00
3. 58000 450. 000 1,611.00

0760 606-00910 Guardrail Type 9 (Style CA) 2, 348. 030 0. 000
LF 0. 000 0. 00

157. 51000 0. 000 0. 00

0765 606-01340 *End Anchorage Type 3D 32.000 0. 000
EACH 0. 000 0. 00

945. 08000 0. 000 0.00

0765 MATERI AL ALLOWANCE CGuardrail End Treat 32. 000
EACH 0. 000 0. 00
89. 93000 32. 000 2,877.76



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 MATERI AL ALLOWANCE Grdrl Hdw Ancr Rod 32. 000
EACH 0. 000 0. 00
309. 25000 32. 000 9, 896. 00

0770 606-01370 *Transition Type 3G 31. 000 0. 000
EACH 0. 000 0. 00

2, 340. 97000 0. 000 0.00

0770 MATERI AL ALLOWANCE Transtion, Guardrail 18. 000
EACH 0. 000 0.00
1,217. 90000 18. 000 21,922. 20

0770 MATERI AL ALLOMANCE Transtion, Guardrail 17. 000
EACH 0. 000 0. 00
1, 217. 90000 17. 000 20, 704. 30

0775 606-01380 *Transition Type 3H 13. 000 0. 000
EACH 0. 000 0. 00

1, 070. 00000 0. 000 0. 00

0775 MATERI AL ALLOMNCE Transtion, Guardrail 14. 000
EACH 0. 000 0. 00
495. 55000 14. 000 6,937.70

0775 MATERI AL ALLOWANCE Transtion, Guardrail 8. 000
EACH 0. 000 0.00
495. 55000 8. 000 3,964. 40

0780 606- 02003 *End Anchorage (Nonfl ared) 27.000 0. 000
EACH 0. 000 0.00

2, 840. 66000 0. 000 0.00

0780 MATERI AL ALLOWANCE CGuardrail End Treat 27.000
EACH 0. 000 0. 00
1, 742. 10000 27.000 47,036. 70

0785 606- 02005 *End Anchorage (Fl ared) 25. 000 0. 000
EACH 0. 000 0.00

3, 036. 19000 0. 000 0.00

0785 MATERI AL ALLOWANCE CGuardrail End Treat 23. 000
EACH 0. 000 0. 00
1, 826. 52000 23. 000 42,009. 96



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0790 606-20014

0795

606-21010

0800

607- 00005

0805

607- 00010

0810

607-11200

0815

607-11525

0820

607- 55110

0825

607-60117

0830

607-60120

0835

608- 00000

0840 608-00010

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*End Post

*Cor ner

and Line Brace Post

*Fence Conbination Wre Wth Metal

Post s

*Fence (Pl astic)

*Saf ety Rail

(Cabl e)

*16 Foot

Gate (Special)

*20 Foot

Gate

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 664. 000
LF
15. 20000
50. 000
EACH
2, 924. 85000
24. 000
EACH
158. 43000
56. 000
EACH
244. 58000
25, 475. 470
LF
2. 66000
13, 500. 000
LF
3. 58000
195. 000
LF
38. 72000
2.000
EACH
635. 48000
2.000
EACH
668. 08000
4, 662. 000
%
53. 10000
805. 000
5%

146. 66000

QrY TH'S PERI OD
QTY TO DATE

1, 864.
305.
2,169.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 31/ 2021

1, 091.

.00

.00

.00

.00

.00

90

.00

.00

.00

.00

.00

09: 06: 48

AMOUNT

489.

1, 901.

7,765

.00

.00

.00

16

90

02

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0845 609-20010

0850

609-21010

0855

609- 21020

0860

609-21021

0865

609- 21900

0870

609- 60011

0875

610- 00020

0880

610- 00055

0885

612-00111

0890

612-00112

0895 612-00113

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Curb Type 2 (Section B)

*Curb and Cutter

Type 2 (Section I-B)

*Curb and Cutter

Type 2 (Section |1-B)

*Curb and Cutter

Type 2 (Section II-M

*Curb and Cutter

Type 2 (Special)

Curb Type 6 (Section M

Medi an Cover Materi al

(Patterned Concrete)

Medi an Cover Materi al

(Stone)

*Del i neator (Drivable)(Type 1)

*Del i neat or

(Drivable)(Type 11)

*Del ineator (Drivable)(Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

584. 000
LF
27.68000

3, 689. 000
LF
25. 02000

12, 586. 440
LF
28. 34000

427.000
LF
55. 21000

792.000
LF
44.83000

10, 582. 000
LF
12. 84000

2,131.500
SF
9. 83000

15, 625. 160
SF
2.80000

496. 000

39. 95000

221.000

44. 27000

101. 000

47.51000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 08/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 06: 48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0900 612-00260

0905

612- 00270

0910

613- 00206

0915

613- 00306

0920

613-01100

0925

613- 01200

0930

613-01300

0935

613- 07004

0940

613- 07005

0945

613- 07011

0950 613-07023

C23018
23018-BID
NHPP0253- 074

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

*Locati on Marker (Fiber Optic)(Done)

*Location Marker (Uility)(Flat Slat)

*2 Inch Electrical Conduit

Condui t

*3 Inch Electrical

Condui t

*1 Inch Electrical

Condui t

*2 Inch Electrical

Condui t

*3 Inch Electrical

*Type Four Pull Box

*Type Five Pull Box

*Pul |

Box (11"x18"x12")

*Pull Box (24"x36"x24")

( Bor ed)

( Bor ed)

(Plastic)

(Plastic)

(Plastic)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
EACH
72. 28000
2.000
EACH
94. 52000
5, 630. 000
LF
18. 91000
7, 420. 000
LF
26. 13000
2, 495. 000
LF
13. 34000
37, 090. 000
LF
15. 01000
335. 000
LF
25. 57000
12. 000
EACH
1, 406. 74000
2.000
EACH
2, 124. 01000
3. 000
EACH
822. 92000
15. 000
EACH

2,224.09000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 06: 48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0955

0960

0965

0970

0975

0980

0985

0990

0995

1000

1005

613-07040

613-10000

613- 13000

613-13014

613- 34120

613- 34300

613- 34302

613- 34400

613- 40000

613-40010

613- 50100

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

*Pul | Box (30"x48"x24")

*Wring

*Lumi naire (LED) (Special)

*Lum naire (LED) (14,000 Lurens)

St andard Met al

*Li ght (12 Foot)

*Li ght Standard Metal (30 Foot)

*Light Standard Metal (30 Foot) (2 Arm)

*Li ght Standard Metal (40 Foot)

*Concrete Foundati on Pad

*Li ght

St andard Foundati on

*Li ghting Control Center

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

4.000

2,796.80000

1. 000
LS
270, 227. 22000

79. 000

EACH
700. 59000
65. 000

EACH
3, 547. 42000
5. 000

EACH
1, 506. 83000
34. 000

EACH
1, 873. 79000
15. 000

EACH
1, 896. 04000
71.000

EACH
2, 835. 71000
21. 000

EACH
705. 98000
126. 000

EACH
1, 384. 49000
20. 000

EACH

5, 665. 87000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 06: 48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 613-50105 *Li ghting Control Center (Pedestal Only) 2.000 0. 000
EACH 0. 000 0. 00
14, 840. 26000 0. 000 0. 00
1015 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0. 00
25,577. 06000 0. 000 0.00
1020 613-50127 *Local Control Station 4.000 0. 000
EACH 0. 000 0. 00
1, 873. 79000 0. 000 0. 00
1025 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0.100 11, 427. 94
114, 279. 42000 0.100 11, 427.94
1030 613-60700  *Troubl eshooti ng 60. 000 0. 000
HOUR 0. 000 0. 00
205. 73000 0. 000 0. 00
1035 614-00011 *Si gn Panel (Class |) 965. 580 0. 000
SF 0. 000 0. 00
27. 00000 0. 000 0.00
1040 614-00012 *Sign Panel (Cass II) 3, 145. 000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0. 00
1045 614-00013 *Sign Panel (Class IIl) 7,051. 250 0. 000
SF 0. 000 0. 00
30. 23000 0. 000 0.00
1050 614-00612  *Steel Sign Post (W 6x12) 29. 000 0. 000
LF 0. 000 0. 00
46. 43000 0. 000 0. 00
1055 614-00615 *Steel Sign Post (W 6x15) 189. 600 0. 000
LF 0. 000 0. 00
51. 83000 0. 000 0.00
1060 614-00818  *Steel Sign Post (W 8x18) 408. 700 0. 000
LF 0. 000 0. 00

56. 14000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1065 614-00821 *Steel Sign Post (W 8x21) 113. 900 0. 000
LF 0. 000 0. 00
59. 39000 0. 000 0. 00
1070 614-01022 *Steel Sign Post (W 10x22) 250. 900 0. 000
LF 0. 000 0. 00
68. 02000 0. 000 0. 00
1075 614-01026 *Steel Sign Post (W 10x26) 140. 000 0. 000
LF 0. 000 0. 00
72. 34000 0. 000 0. 00
1080 614-01512 *Steel Sign Support (2-1nch Round) (Post) 805. 000 0. 000
LF 0. 000 0. 00
8. 63000 0. 000 0. 00
1085 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 78. 000 0. 000
EACH 0. 000 0.00
129. 57000 0. 000 0. 00
1090 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 2,227.000 0. 000
LF 0. 000 0. 00
20. 51000 0. 000 0. 00
1095 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 198. 500 0. 000
EACH 0. 000 0. 00
358. 47000 0. 000 0. 00
1100 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 80. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
132. 81000 0. 000 0. 00
1105 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 461. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1110 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 34.000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
390. 86000 0. 000 0. 00
1115 614-03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00

1, 826. 89000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1120 614-03002 *Concrete Footing (Type 2) 12. 000 0. 000
EACH 0. 000 0. 00
1, 838. 76000 0. 000 0. 00
1125 614-03003 *Concrete Footing (Type 3) 22.000 0. 000
EACH 0. 000 0. 00
1, 962. 93000 0. 000 0. 00
1130 614-03004  *Concrete Footing (Type 4) 6. 000 0. 000
EACH 0. 000 0. 00
2,064. 43000 0. 000 0. 00
1135 614-03005 *Concrete Footing (Type 5) 12. 000 0. 000
EACH 0. 000 0. 00
2,714.41000 0. 000 0. 00
1140 614-03006 *Concrete Footing (Type 6) 6. 000 0. 000
EACH 0. 000 0.00
2,911. 99000 0. 000 0. 00
1145 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 2.000 0. 000
EACH 0. 000 0. 00
144, 649. 45000 0. 000 0. 00
1150 614-10147 *Variabl e Message Sign LED (Overhead) 7.000 0. 000
EACH 0. 000 0. 00
22,179. 76000 0. 000 0. 00
1155 614-31800  *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 3. 000 0. 000
EACH 0. 000 0. 00
30, 957. 66000 0. 000 0. 00
1160 614-32000  *Mbpnotube Overhead Sign Cantilever (20 Inch Dianeter) 4. 000 0. 000
EACH 0. 000 0.00
30, 336. 82000 0. 000 0. 00
1165 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 441. 18000 0. 000 0. 00
1170 614-33600  *Monot ube Overhead Sign Cantilever (36 Inch Dianeter) 6. 000 0. 000
EACH 0. 000 0. 00

71, 243. 00000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1175 614-33600  *Monotube Overhead Sign Cantilever (36 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
71, 243. 00000 0. 000 0. 00
1180 614-42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
74, 694. 85000 0. 000 0.00
1185 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
93, 915. 99000 0. 000 0. 00
1190 614-43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
173, 088. 44000 0. 000 0.00
1195 614-70024  *1310nm SFP Optic Mdul e 11. 000 0. 000
EACH 0. 000 0. 00
505. 98000 0. 000 0. 00
1200 614-70028 *CWDM SFP Optic Modul e 23.000 0. 000
EACH 0. 000 0. 00
1, 306. 65000 0. 000 0.00
1205 614-70030 *Optical Attenuator 34. 000 0. 000
EACH 0. 000 0. 00
103. 42000 0. 000 0. 00
1210 614-70032 *Optical Filter 28. 000 0. 000
EACH 0. 000 0. 00
806. 23000 0. 000 0.00
1215 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
556. 03000 0. 000 0. 00
1220 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0. 00
811. 80000 0. 000 0.00
1225 614-72830 *Communi cati ons Cabi net 10. 000 0. 000
EACH 0. 000 0. 00
11, 804. 37000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1230 614-72832 *Communi cati ons Cabinet (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
13, 294. 51000 0. 000 0. 00
1235 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
34, 757. 00000 0. 000 0.00
1240 614-72860  *Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
189. 05000 0. 000 0. 00
1245 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 056. 44000 0. 000 0.00
1250 614-72864 *Fire Preenption Unit 8. 000 0. 000
EACH 0. 000 0. 00
2,424.26000 0. 000 0. 00
1255 614-72887 *M crowave Vehicle Radar Detector 5. 000 0. 000
EACH 0. 000 0. 00
13, 043. 19000 0. 000 0. 00
1260 614-72896  *Intersection Detection System (Canmera)(lnstall Only) 2.000 0. 000
EACH 0. 000 0. 00
10, 700. 00000 0. 000 0. 00
1265 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0.00
1270 614-80385 Runble Strip 54,912. 000 0. 000
LF 0. 000 0. 00
0. 43000 0. 000 0. 00
1275 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
13, 116. 58000 0. 000 0. 00
1280 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00

13, 806. 05000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1285 614-81140

1290

614-81150

1295

614- 84000

1300

614-86737

1305

614- 86800

1310

614-87010

1315

614-87024

1320

614-87320

1325

614-87333

1330

614- 87350

1335 614-87364

C23018
23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Traffic Signal-Light Pole Steel

*Traffic Signal-Light Pole Steel

Pedest al

*Traffic Signal

*Sur face Sensor

*Uni nterrupted Power Supply

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

(1-40 Foot Mast Arm)

(1-50 Foot Mast Arm

Pol e Steel

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

*Closed Circuit Tel evision

(24 Fiber)

*Closed Circuit Television Canera (Traffic

Surveill ance)

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
15, 396. 27000
1. 000
EACH
16, 235. 87000
7.000
EACH
839. 60000
1. 000
EACH
64, 498. 67000
8. 000
EACH
11, 509. 68000
10, 675. 000
LF
8. 45000
10. 000
EACH
939. 68000
4. 000
EACH
4,781. 80000
2.000
EACH
4, 781. 80000
1. 000
LS
13, 233. 35000
2.000
EACH

7,584

16000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 06: 48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1340 614-87402 *Breakaway Tapered | TS Pole Steel (40 Feet) 3. 000 0. 000
EACH 0. 000 0. 00
3,842.12000 0. 000 0. 00
1345 614-87692 *Et hernet Switch Type II 12. 000 0. 000
EACH 0. 000 0. 00
6, 950. 29000 0. 000 0. 00
1350 615-00030 Embanknent Protector Type 3 33. 000 0. 000
EACH 0. 000 0. 00
1, 277. 71000 0. 000 0. 00
1351 619-10247 24 In Wl d Steel Pipe (J) 100. 000 90. 000
LF 10. 000 5,834.10
583. 41000 100. 000 58, 341. 00
1355 621- 00450 *Det our Pavenent (TYPE 1) 35, 275. 000 5, 491. 000
Sy 0. 000 0. 00
47.13000 5,491. 000 258, 790. 83
1360 621-00450 *Det our Pavenent (TYPE 2) 11, 496. 000 3, 549. 000
SY 1, 253. 000 38,429.51
30. 67000 4,802. 000 147,277.34
1365 621-00450  *Detour Pavement (TYPE 3) 2,789. 000 0. 000
Sy 0. 000 0. 00
42. 45000 0. 000 0. 00
1366 621-00451 Det our Pavenent 100. 000 51. 410
TON 0. 000 0. 00
81. 41000 51. 410 4,185.29
1370 623-00602 2 Inch Plastic Pipe (Irrigation/Sleeve) 718. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
1375 623-00606 6 Inch Plastic Pipe (Irrigation/Sleeve) 718. 000 0. 000
LF 0. 000 0. 00
19. 08000 0. 000 0. 00
1380 624-20300 Detour Drainage Pipe (Cl ass 0) 4,802. 000 1, 831. 000
LF 133. 000 8,591. 80

64. 60000 1, 964. 000 126, 874. 40
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1385 624-29013 12 Inch Drainage Pipe (Class 9) (Conplete In Place) 29. 000 0. 000
LF 0. 000 0. 00
181. 17000 0. 000 0. 00
1390 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 4, 043. 000 893. 000
LF 139. 000 12, 465. 52
89. 68000 1, 032. 000 92,549.76
1395 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 1, 893. 000 717. 000
LF 516. 500 65, 507. 70
126. 83000 1, 233. 500 156, 444. 81
1400 624-29031 30 Inch Drainage Pipe (Class 9) (Conplete In Place) 983. 000 886. 000
LF 92. 000 11, 846. 84
128. 77000 978. 000 125, 937. 06
1405 624-29037 36 Inch Drainage Pipe (Class 9) (Conplete In Place) 652. 000 0. 000
LF 0. 000 0. 00
213. 27000 0. 000 0. 00
1410 624-29049 48 Inch Drainage Pipe (Cass 9) (Conplete In Place) 396. 000 0. 000
LF 0. 000 0. 00
238. 42000 0. 000 0. 00
1415 624-29061 60 Inch Drainage Pipe (Class 9) (Conplete In Place) 439. 000 0. 000
LF 0. 000 0. 00
343. 90000 0. 000 0. 00
1420 624-49019 18 Inch Equival ent Drainage Pipe Elliptical (C ass 9) 31. 000 0. 000
Co
(Comp LF 0. 000 0. 00
142. 29000 0. 000 0. 00
1425 624-49025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 9) 148. 000 0. 000
Conpl
(Comp LF 148. 000 19, 842. 36
134. 07000 148. 000 19, 842. 36
1430 625-00000 Construction Surveying 1. 000 0. 150
LS 0. 030 31, 443. 04
1, 048, 101. 17000 0.180 188, 658. 21
1435 626-00100  *Mobilization (w thout Autopay) 1. 000 0.500
LS 0. 000 0. 00

7,042,174.59000 0.500 3,521, 087. 30



CONTI D

ROADWAY

CAT NO0200

1440 626-00100

1445

626- 01111

1450

627-00008

1455

627-00013

1460

627-01010

1465

627-01011

1470

627-30323

1475

627-30328

1480

630- 00000

1485

630- 00007

1490 630-00015

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

Mobi | i zation (wi thout Autopay) (OVERHEAD)

*Public Information Managenent (Tier I)

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Preformed Pl astic Paverment Marking (Contrast)(Inlaid)

*Preformed Pl astic Pavenent

1)(In

Mar ki ng (Word- Synbol ) ( Type

*Preformed Pl astic Pavenent

Li ne) (Type

Mar ki ng ( XWal k- St op

*Fl aggi ng

*Traffic Control

I nspection

*Uni formed Traffic Control Coordination

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1.000
LS
10, 583, 789. 89000

726. 000
DAY
90. 95000
1, 743. 000
GAL
101. 99000
5, 180. 000
GAL
54. 42000
1,183. 000
SF
17. 42000
16, 203. 000
SF
21.22000
1, 648. 000
SF
45. 07000
2,022. 000
SF
17. 49000
10, 000. 000
HOUR
30. 42000
240. 000
DAY
162. 94000
150. 000
HOUR

54.31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.180
0.030
0.210

104. 000
25. 000

. 000

0. 000
0. 000
0. 000

257.070
30. 510

. 580

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 024.
1,612
6, 637.

750
750
500

26. 000
2.000
28. 000

10. 250
2.500
12. 750
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317,513

2,273

1, 660.

49, 059

325.

135.

70

75

.00

35

.00

.00

.00

.00

86

09: 06: 48

AMOUNT

2,222,595

11,732

15, 650

201, 912

4,562

692.

88

55

.00

10

.00

.00

.00

.00

75

32

45
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1495 630-00017 *Traffic Control Managenent (Special) 900. 000 174. 000
DAY 51. 000 38,780.91
760. 41000 225.000 171, 092. 25
1500 630-00030 *Courtesy Patrol 0. 000 0. 000
DAY 0. 000 0. 00
535. 00000 0. 000 0. 00
1501 900- 00005 Added Item (Day)/ Courtesy Patrol 786. 000 88. 750
DAY 25.000 13, 375. 00
535. 00000 113. 750 60, 856. 25
1505 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 000
LS 0. 000 0. 00
2,715. 73000 0. 000 0. 00
1510 630-00041  *Traffic Incident Managenment Plan |nplementation 36. 000 0. 000
MON 0. 000 0.00
651. 78000 0. 000 0. 00
1515 630-80001 *Fl ashi ng Beacon (Portabl e) 25. 000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0. 00
1519 630-80335 Barricade (3 MA) (Tenp) 30. 000 0. 000
EACH 8. 000 1, 284. 00
160. 50000 8. 000 1, 284. 00
1520 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
217. 26000 0. 000 0. 00
1525 630- 80337 *Barricade (Type 3 MC) (Tenporary) 6. 000 0. 000
EACH 0. 000 0.00
325. 89000 0. 000 0. 00
1530 630-80341  *Construction Traffic Sign (Panel Size A) 257. 000 81. 500
EACH 0. 000 0. 00
86. 91000 81. 500 7,083. 17
1535 630-80342  *Construction Traffic Sign (Panel Size B) 187. 000 56. 500
EACH 0. 000 0.00

108. 63000 56. 500 6,137. 60



CONTI D

CAT NO0200

1540

1545

1550

1555

1560

1565

1570

1575

1580

1585

1590

630- 80343

630- 80344

630- 80350

630- 80355

630- 80358

630- 80360

630- 80364

630- 80367

630- 80370

630- 80378

630- 80380

C23018

NHPP0253- 074

COLORADO DEPARTMENT OF TRANSPORTATI ON

23018-BID

ESTI MATE NO 0007

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel Size O 15. 000
EACH
119. 50000
*Construction Traffic Sign (Special) 1, 000. 000
SF
16. 30000
*Vertical Panel 500. 000
EACH
32. 59000
*Portabl e Message Sign Panel 2.000
EACH
8, 690. 36000
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000
Type)
EACH
48. 89000
*Drum Channel i zi ng Device 307. 000
EACH
48. 89000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 200. 000
EACH
59. 75000
*Portable Traffic Speed Monitor 2.000
EACH
5, 431. 47000
*Barrier (Tenporary) 70, 575. 000
LF
49. 55000
G are Screen (Tenporary) 29, 500. 000
LF
20. 28000
*Traffic Cone 500. 000
EACH

13. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

. 500
0. 000
. 500

27.000
0. 000
27.000

0. 000
0. 000
0. 000

31, 338
1,032
32,370. 000

000
000

. 000
0. 000
. 000

0. 000
0. 000
0. 000
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51, 135

.00

.00

.00

.00

.00

.00

.00

.00

60

.00

.00

09: 06: 48

AMOUNT

59.

978.

48.

7,504

1, 613.

1, 603, 933

16, 345

75

00

.00

.00

89

62

25

.00

50

68

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1595 630- 85006

1600

630- 85010

1605

630- 85041

1610

630- 86810

1615

632- 00000

1620

700- 70010

1625

700- 70012

1630

700-70013

1635

700- 70016

1640

700-70018

1645 700-70019

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

I ncentive

F/ A Asphal t Pavenent

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

6. 000

5,129. 78000

38. 000
EACH
7,060. 91000

200. 000

706. 09000

3. 000
EACH
131, 221. 48000

1.000
LS
170, 293. 18000

1, 145, 000. 000
F A
1. 00000

270, 635. 000

1. 00000

838, 382. 000
F A
1. 00000

442, 767.000

1. 00000

400, 000. 000
F A
1. 00000

707, 146. 000

1. 00000

QrY TH'S PERI OD
QTY TO DATE

61, 066
89, 857
150, 923

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

.321
. 024
. 345

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
120
120

. 000
. 000
. 000

. 000
. 000
. 000
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15,533

4,087

89, 857

.00

.00

98

.00

04

.00

.00

.00

12

.00

.00

09: 06: 48

AMOUNT

2,564

31,774

96, 734

58, 751.

150, 923

89

10

33

.00

15

.00

.00

.00

12

.00

.00



CONTI D

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 37
ESTI MATE RUN 08/ 31/ 2021
09: 06: 48

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

1650 700-70023

1655 700-70035

1660 700-70035

1665 700-70035

1670 700-70155

1675 700-70589

1680 700- 70594

1685 700-71000

1686 900- 00006

1980 900-00014

ROADWAY

*F/ A On- The-Job Trai nee

F/' A (42-1 NCH WATERLI NE WARRANTY)

F/ A (ELECTRI C SERVI CE)

F/ A (FlI ELD LABORATORY EQUI PMENT)

F/ A Pavenent Surface Course Maintenance

F/ A Environnmental Health & Safety Managenent

F/ A DRB Standing Conmittee

CMGC Overrun Pool

Added Item (Dol lar)/ Wrking Time Violation

Added Item (Lunp Sum)/ Place and Renpve Tenp Enb and

ABC( RAP)

150, 000. 000

1. 00000

150, 000. 000

1. 00000

150, 000. 000

1. 00000

5, 000. 000

1. 00000

50, 000. 000

1. 00000

10, 000. 000

1. 00000

50, 000. 000

1. 00000

2,546, 140. 000

F A
1. 00000
0. 000
DOL
1. 00000
0.500
LS
5, 569. 00000
CAT 0200

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

60, 912. 590
26, 821. 500
87,734.090

26, 821. 50
87, 734.09

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0.500 2,784.50
0. 500 2,784.50

CURRENT AMI $03, 970, 582.32 $ 4,502, 132. 16 $19, 181, 761. 30
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1690 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
116, 586. 02000 1. 000 116, 586. 02
1691 700- 70034 F/ A NB LTR Pi er Cap Footing Renoval 54, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1695 202-00405 Rernoval of Piling 14. 000 14. 000
EACH 0. 000 0. 00
2,242. 73000 14. 000 31, 398. 22
1700 202-05150 Sandbl asti ng 415. 000 0. 000
SF 0. 000 0.00
1.10000 0. 000 0. 00
1705 206-00000  Structure Excavation 605. 000 605. 000
cY 0. 000 0.00
14. 87000 605. 000 8, 996. 35
1710 206-00065 Structure Backfill (FlowFill) 40. 000 20. 000
cY 20. 000 4,828. 60
241. 43000 40. 000 9, 657. 20
1715 206- 00100 Structure Backfill (Cass 1) 844. 000 500. 000
CcY 344. 000 14, 943. 36
43. 44000 844. 000 36, 663. 36
1720 206- 00200 Structure Backfill (dass 2) 50. 000 0. 000
cY 0. 000 0.00
32. 46000 0. 000 0. 00
1725 206-00360  Mechanical Reinforcement of Soil 772. 000 428. 000
cY 344. 000 6, 890. 32
20. 03000 772.000 15, 463. 16
1730 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 263. 000 0. 000
TON 0. 000 0.00
127. 75000 0. 000 0. 00
1735 408-01100 Joi nt Seal ant 124. 000 0. 000
LF 0. 000 0. 00

17. 92000 0. 000 0. 00



CONTI D:

PREV QTY/

STRUCTURES

CAT NO0300

1740 502-00100

1745

502- 00460

1750

502- 00500

1755

502- 02010

1760

502- 11274

1765

503- 00042

1770

503- 00310

1775

515- 00120

1780

518- 00000

1785

601- 03000

1790 601- 04550

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Drilling Hole to Facilitate Pile Driving

Pile Tip

Conpl et e Joi nt

Penetration (CIJP) Splice

Dynanmic Pile Test

St eel

Piling (HP 12x74)

*Drilled Shaft

(42 I nch)

Crosshol e Sonic Logging Testing

*Wat er proofi ng (Menbrane)

Seal er

Bri dge Conpression Joint

Concrete Class D

Concrete Class G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
737. 000
LF
34. 20000
14. 000
EACH
227. 95000
0. 000
EACH
1, 297. 79000
2.000
EACH
2, 568. 00000
807. 000
LF
104. 42000
413. 610
LF
364. 25000
5. 000
EACH
3, 156. 50000
1, 594. 000
%
16. 54000
130. 000
LF
125. 87000
127. 000
cy
501. 88000
453. 100
cy

1, 001. 80000

QrY TH'S PERI OD
QTY TO DATE

14.

413.

. 000
. 000
. 000

000

. 000
14.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

610

. 000
413.

610

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 800
. 800

. 300
. 800
. 100
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4,918.

282, 307.

.00

.00

.00

.00

.00

.00

.00

.00

.00

42

24

09: 06: 48

AMOUNT

25, 205.

3, 191.

5, 136.

84, 266.

150, 657.

15, 782.

4, 918.

453, 915.

40

30

.00

00

94

44

50

.00

.00

42

58



CONTI D

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 40
ESTI MATE RUN 08/ 31/ 2021
09: 06: 48

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

1791 700-70034

1795

601- 40400

1800

602- 00020

1805

603-50015

1810

604- 25000

1815

606- 01402

1820

606- 01407

1825

606- 11035

1830

613- 00200

1835 618-01992

STRUCTURES

F/ A C-17-FE Pier Colum Elevation Correction

Concrete Stain

Structural

*Rei nforcing Stee

(Epoxy Coat ed)

15 Inch Plastic Pipe

Vane Grate Inlet

Speci al

Transition Type BR1OB- GR3

Transition Type BR9-GR3

*Bridge Rail

Type 10 MASH

Condui t

*2 Inch Electrical

Prestressed Concrete Box (Depth Less Than 32

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15, 310. 000
FA
1. 00000
755. 000
sy
9. 43000
179, 105. 000
LB
1.21000
31. 000
LF
72.03000
1. 000
EACH
9, 459. 07000
4.000
EACH
3,867.20000
9. 000
EACH
3, 745. 00000
460. 000
LF
291. 50000
480. 000
LF
22.25000
I nches) 11, 686. 000
SF
58. 81000
CAT 0300

CURRENT AMI $ 2,287,322.08 %

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

51, 320.
106, 360.
157, 680.

000
000
000

128, 695. 60

190, 792. 80

31. 000
0. 000 0.
31. 000

00
2,232.93

1. 000
0. 000 0.
1. 000

00
9, 459. 07

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

11, 686
0. 000 0.
000

000
00

11, 686. 687, 253. 66

442,583.54 % 1, 851,576.35
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Walls

1840 206- 00000 Structure Excavation 4, 200. 000 0. 000
cY 0. 000 0. 00
14. 87000 0. 000 0.00
1845 206-00050  Structure Backfill (Special) 1, 235. 000 0. 000
cY 0. 000 0.00
67.16000 0. 000 0. 00
1850 206-00100 Structure Backfill (Cass 1) 9, 815. 000 0. 000
cY 0. 000 0. 00
43. 44000 0. 000 0.00
1855 206- 00200 Structure Backfill (Cass 2) 1, 020. 000 0. 000
cY 0. 000 0.00
32. 46000 0. 000 0. 00
1860 206- 00360 Mechani cal Rei nforcement of Soil 3, 441. 000 0. 000
cY 0. 000 0. 00
20. 03000 0. 000 0.00
1865 420- 00000 Ceonenbr ane 2, 090. 000 0. 000
5% 0. 000 0.00
14. 52000 0. 000 0. 00
1870 504-04420 Precast Panel Facing 6, 625. 000 0. 000
SF 0. 000 0. 00
45. 48000 0. 000 0.00
1875 601- 03050 Concrete Class D (Wall) 182. 000 0. 000
cY 0. 000 0.00
983. 61000 0. 000 0. 00
1880 601- 40400 Structural Concrete Stain 1, 107. 000 0. 000
Sy 0. 000 0. 00
9. 43000 0. 000 0.00
1885 602- 00000 *Rei nforcing Steel 11, 365. 000 0. 000
LB 0. 000 0.00
1. 06000 0. 000 0. 00
1890 602-00020 *Reinforcing Steel (Epoxy Coated) 10, 270. 000 0. 000
LB 0. 000 0. 00

1.21000 0. 000 0. 00



CONTI D:

C23018
23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 42
ESTI MATE RUN 08/ 31/ 2021

CAT NO0301

1895 607-55110

CAT NO0400

1900 620-00012

1905 620-00020

CAT NO1300

1910 304-06007

walls

Saf ety Rail (Cable)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

Sanitary Facility

Water Quality

Aggr egat e Base Course (C ass 6)

1915 507-00100 Concrete Slope and Ditch Paving (Reinforced)
1920 601-01000 Concrete Class B

1925 602- 00000 *Rei nforcing Steel

1930 604-00310 Inlet Type C (10 Foot)

1935 604- 00505 Inlet Type D (5 Foot)

1940 604-19105 Inlet Type R L 5 (5 Foot)

ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
614. 000 0. 000
LF 0. 000 0. 00
38. 72000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 1,243,148.14$% 0.00% 0. 00
1.000 0. 000
EACH 0. 000 0. 00
9, 722. 56000 0. 000 0. 00
12. 000 7.000
EACH 0. 000 0. 00
3, 745. 00000 7.000 26, 215. 00
CAT 0400 CURRENT AMT $ 54,662.56 $ 0.00% 26, 215. 00
80. 000 0. 000
cY 0. 000 0. 00
37. 54000 0. 000 0. 00
7.000 0. 000
cY 0. 000 0. 00
1, 402. 60000 0. 000 0. 00
41. 000 0. 000
cY 0. 000 0. 00
880. 90000 0. 000 0. 00
10, 250. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
5, 839. 87000 0. 000 0. 00
3. 000 0. 000
EACH 0. 000 0. 00
5, 571. 28000 0. 000 0. 00
4.000 0. 000
EACH 0. 000 0. 00
7,720. 86000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 08/ 31/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0007 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality

1945 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 556. 37000 0. 000 0. 00
1950 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
34, 294. 73000 0. 000 0.00
1955 604- 30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
5, 873. 91000 0. 000 0. 00

1960 624-29019 18 Inch Drai nage Pipe (Class 9) (Conplete In Place) 590. 000 0. 000
LF 0. 000 0. 00
89. 68000 0. 000 0. 00
1965 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 220. 000 0. 000
LF 0. 000 0. 00
126. 83000 0. 000 0. 00
1970 624-29031 30 Inch Drainage Pipe (Class 9) (Conplete In Place) 642. 000 0. 000
LF 0. 000 0. 00
128. 77000 0. 000 0. 00
1975 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 226. 000 0. 000
LF 0. 000 0. 00
238. 42000 0. 000 0. 00
CAT 1300 CURRENT AMT $ 408,193.08 % 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $07,963,908.18 $ 4, 944, 715. 70 $21, 059, 552. 65



